

FOREIGN AFFAIRS SECURITY TRAINING CENTER [FASTC]

An American Recovery & Reinvestment Act of 2009 Project



PROJECT UPDATE: JUNE 3, 2010

The extensive work required to complete a draft Environmental Assessment (EA) on the Hunt Ray/Crismer Farms was estimated to be completed by the end of Spring 2010. Additional studies and analysis have extended the Environmental Assessment process for this proposed project. Completion of the draft EA now is planned for Summer 2010, no earlier than July 30th.

FASTC Team